COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2021

ESTI MATE SUMVARY 08: 13: 30
CONTI D C22975 ESTI MATE NO 0007 PROG SPEC YR: 2005
PCN: 22975-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 119.0 DAYS TI ME ALLOW 125 WORK DAYS
US 287/ SH 40 PASSI NG LANES LIM PERCENT TIME:  95.20 ORI G TI ME ALLON 105 WORK DAYS
PRQJECT NO. NHPPR400- 370
US 287/ SH 40 PASSI NG LANES
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 10/ 02/ 2021 DATE TIME STARTED 03/22/2021
6374 S. RACINE Cl RCLE DATE LET 02/ 10/ 2021 DATE WORK BEGAN  03/22/2021
DATE AWARDED 02/ 25/ 2021 DATE TI ME STOPPED 10/11/2021
DATE CONTRACT EXECUTED 03/08/2021 DATE ACCEPTED 10/ 11/ 2021
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 03722/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,748, 392. 85 PARTI Cl PATI NG $ 3,709, 513. 68 $ 513,734.76
AWARD PRQIECT AMT: $ 5,272,554.66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 64.53% TOTAL EARNI NGS 3,709, 513. 68 513,734.76
FUNDS AVAI LABLE: $ 2,038,879.17 STOCKPI LED MATERI ALS 49,721. 60 0.00
GROSS EARNI NGS 3,759, 235. 28 513, 734. 76
TOTAL CLAI MS: $ 0.00 RETAI NAGE -79,088. 32 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 680, 146. 96 513, 734. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 680, 146. 96 513, 734. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 513, 734. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQJECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY-Kit Carson

0005 201-00001 Cl earing and G ubbing 4.100 2.940
ACRE 0. 000 0. 00
646. 73000 2.940 1, 901. 39
0010 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
155. 33000 2.000 310. 66
0015 202-00090 Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0. 00
6.42000 9. 000 57.78
0020 202-00212 Renopval of Concrete Pavenent (Special) 7,085. 000 7,080. 000
SY 0. 000 0. 00
17. 46000 7, 080. 000 123, 616. 80
0025 202-00250 Renoval of Pavement Marking 15, 500. 000 7,703. 000
SF 0. 000 0. 00
0. 54000 7,703.000 4,159. 62
0030 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
85. 60000 1.000 85. 60
0035 202-04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 961. 000 8, 065. 000
cY 0. 000 0. 00
18. 68000 8, 065. 000 150, 654. 20
0045 203-00066 Embanknent Material (Conplete In Place) (R40) 2, 440. 000 2, 440. 000
cY 0. 000 0. 00
23.81000 2, 440. 000 58, 096. 40
0050 203-01100 Proof Rolling 5. 000 5. 000
HOUR 0. 000 0. 00
83. 02000 5. 000 415.10
0055 206- 00100 Structure Backfill (Cass 1) 16. 000 0. 000
cY 0. 000 0. 00

156. 65000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY- Ki t Carson

CAT NO0200

0060 207-00205

0065

207-00210

0070

208- 00013

0075

208- 00045

0080

208- 00070

0085

208- 00103

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

212- 00006

0110 212-00032

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Topsoi |

St ockpi l e Topsoi |

Erosi on Log Type 1 (20 Inch)

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 201. 000
cy
11. 11000
1, 201. 000
cy
8. 35000
1, 270. 000
LF
6. 87000
1. 000
EACH
2, 140. 00000
2.000
EACH
10, 004. 50000
20. 000
HOUR
53. 50000
10. 000
HOUR
160. 50000
6. 000
HOUR
53. 50000
12. 000
DAY
214. 00000
2. 200
ACRE
677. 47000
2. 200
ACRE

4,117. 36000

QrY TH'S PERI OD
QTY TO DATE

1, 201.
. 000
1, 201.

1, 270.
. 000
1, 270.

12.
. 000
12.

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 10/ 19/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:13: 30

AMOUNT

10, 028

8,724

20, 009

2,568

.00

35

90

.00

00

.00

.00

.00

00

.00

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0115 213-00004 Ml ching (Weed Free Straw) 2. 200 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0120 213-00061 Ml ch Tacki fier 446. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0125 304-06007  Aggregate Base Course (Cl ass 6) 2, 000. 000 2, 000. 000
cY 0. 000 0. 00
59. 95000 2,000. 000 119, 900. 00
0130 304-07010 Aggregat e Base Course (Class 7) (Special) 0. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0135 412-00190 Concrete Pavenent (Patching) 9. 000 0. 000
Sy 0. 000 0. 00
69. 34000 0. 000 0. 00
0140 412-00901  Concrete Pavenent (9 Inch) (Special) 400. 000 0. 000
5% 0. 000 0. 00
147. 94000 0. 000 0. 00
0145 412-01050  Concrete Pavenment (10-1/2 Inch) 11, 299. 000 11, 299. 000
SY 0. 000 0. 00
69. 59000 11, 299. 000 786, 297. 41
0145 MATERI AL ALLOWANCE 57 Rock 0. 000
SY 0. 000 0. 00
6. 89000 0. 000 0. 00
0145 MATERI AL ALLOWANCE Sand 0. 000
SY 0. 000 0. 00
3. 27000 0. 000 0. 00
0145 MATERI AL ALLOMNCE Squeegee 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0145 MATERI AL ALLOWANCE St eel 0. 000
Sy 0. 000 0. 00

4.50000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22975-BI D ESTI MATE RUN
PRQJECT: NHPPR400- 370 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0145 MATERI AL ALLOWANCE Cenent 0. 000
Sy 0. 000 0. 00
8. 94000 0. 000 0. 00
0150 412-02000 Concrete Safety Edge 6, 564. 000 6, 564. 000
LF 0. 000 0. 00
3. 47000 6, 564. 000 22,777.08
0155 412-15050 Cross Stitching 1, 874.000 1, 874.000
EACH 0. 000 0. 00
29.91000 1, 874.000 56, 051. 34
0160 420-00132 Ceotextile (Separator) (Cass 1) 25. 000 25. 000
SY 0. 000 0. 00
33. 82000 25. 000 845. 50
0165 603-10300 30 Inch Corrugated Steel Pipe 12. 000 12. 000
LF 0. 000 0. 00
164. 46000 12. 000 1,973.52
0170 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
914. 85000 0. 000 0.00
0175 603-33030 30 Inch Pipe Safety End Treatnent 2.000 0. 000
EACH 0. 000 0. 00
1, 299. 03000 0. 000 0. 00
0180 612-00001 Del i neator (Type 1) 9. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0.00
0185 612-00002 Del i neator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
23. 54000 0. 000 0. 00
0190 612-00003 Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0.00
0195 614-00011 Sign Panel (Cass I) 5. 000 0. 000
SF 0. 000 0. 00

26. 75000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0200 614-00012 Sign Panel (Cass I1) 35. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0205 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
321. 00000 0. 000 0. 00
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0. 00
0215 625-00000 Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
37, 450. 00000 0. 750 28,087. 50
0220 626- 00000 Mobi | i zati on 1. 000 0.493
LS 0. 507 451, 048. 43
889, 641. 87000 1. 000 889, 641. 87
0225 626-01114  Public Infornmation Managenment (Tier 1V) 59. 000 59. 000
DAY 0. 000 0. 00
68. 48000 59. 000 4, 040. 32
0230 627-00008 Modi fied Epoxy Pavenment Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0235 627-00013 Paverment Marking Paint (H gh Build) 154. 000 140. 600
GAL 0. 000 0. 00
149. 80000 140. 600 21,061. 88
0240 627-01011 Preformed Pl astic Pavenent Marking (Contrast)(lnlaid) 642. 000 0. 000
SF 0. 000 0. 00
28. 36000 0. 000 0. 00
0245 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 116. 000 0. 000
SF 0. 000 0. 00
27.82000 0. 000 0. 00
0250 630-00000  Flagging 1, 276. 800 1, 276. 800
HOUR 0. 000 0. 00

36. 38000 1, 276. 800 46, 449. 98



CONTI D

ROADWAY- Ki t Carson

CAT NO0200

0255 630- 00007

0260 630-00012

0265 630-80001

0270 630-80336

0275 630-80341

0280 630-80342

0285 630-80355

0290 630-80360

0295 630-80363

0300 630-80367

0305 630-80380

C22975
22975-BID
NHPPR400- 370

Traffic Control

Traffic Control

Fl ashi ng Beacon

Barricade (Type

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

I nspection

Managenent

(Portabl e)

3 MB) (Tenporary)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Mnitor

Traffic Cone

Si ze A)

Si ze B)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

29. 000

DAY
770. 40000
57.000

DAY
1, 701. 30000
4. 000

EACH
749. 00000
2.000

EACH
128. 40000
6. 000

EACH
85. 60000
20. 000

EACH
96. 30000
2.000

EACH
5, 082. 50000
153. 000

EACH
26. 75000
15. 000

EACH
29. 96000
2.000

EACH
4,076. 70000
100. 000

EACH

4.28000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29. 000
0. 000
29. 000

57. 000
0. 000
57. 000

2.000
2.000
4.000

1. 000
1. 000
2.000

3. 000
3. 000
6. 000

10. 000
10. 000
20. 000

1. 000
1. 000
2.000

45. 000
45. 000
90. 000

3. 000
3. 000
6. 000

1. 000
1. 000
2.000

50. 000
50. 000
100. 000

Page 7

ESTI MATE RUN 10/ 19/ 2021

1,498

128.

256.

963.

5,082

1, 203

89

4,076

214

.00

.00

00

00

50

75

70

08:13: 30

AMOUNT

22, 341.

96, 974

2,996

256.

513

1,926

10, 165

2,407

179.

8,153

428.

60

10

00

80

60

00

00

50

76

40

00



CONTI D

ROADWAY- Ki t Carson

CAT NO0200

0310 630-80430

0315

630- 85040

0320

700- 70010

0325

700-70013

0330

700- 70018

0335

700- 70023

0340

700- 70025

0345

700- 71000

0900

630- 80344

0905

203- 00066

0910 203-00050

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Runbl e Strip (Portable)

I npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Concrete Pavenent |ncentive

F/ A Roadway Snpot hness | ncentive

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

CMGC Overrun Pool

Const Traf Sign (Spec)

Enb Matl (CIP) (R40) On Site R40 Enbanknment Site 6

Unsui table Material Kit Carson

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 043. 79000
1. 000
EACH
4, 815. 00000
30, 000. 000
FA
1. 00000
65, 000. 000
FA
1. 00000
35, 000. 000
FA
1. 00000
6, 400. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
8, 025. 000
FA
1. 00000
350. 000
SF
93. 52000
3, 563. 000
cy
22. 14000
737. 000
cy

24.41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
2.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

175. 000
175. 000
350. 000

3, 563. 000
0. 000
3, 563. 000

737.000
0. 000
737.000

Page 8

ESTI MATE RUN 10/ 19/ 2021

2,087

16, 366

58

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

08:13: 30

AMOUNT

4,175

32,732

78, 884

17,990

16

.00

.00

.00

.00

.00

.00

.00

00

82

17



CONTI D:

CAT NO0200

0925

304- 09000

CAT NO0201

0350

0355

0360

0365

0370

0375

0380

0385

0390

201- 00001

202- 00015

202- 00090

202- 00212

202- 00250

202- 04002

203- 00010

203- 01100

206- 00100

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

ROADWAY- Ki t Carson

ABC (Spec) CMD 005

Roadway- W1 d Horse

Cl earing and G ubbing

Headwal |

Renoval of

Del i neat or

Renoval of

Renoval of Concrete Pavenent (Special)

Renoval of

Pavenent Marking

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Proof Rolling

Structure Backfill (Cass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 079. 000
cy
57. 76000
CAT 0200
6. 700
ACRE
646. 73000
1. 000
EACH
1, 435. 95000
11. 000
EACH
6. 42000
5, 813. 000
sy
17. 46000
16, 000. 000
SF
0. 54000
3. 000
EACH
839. 95000
3, 382. 000
cy
18. 68000
5. 000
HOUR
83. 02000
26. 000
cy

156. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
0. 000
0. 000
0. 000

11.

5, 813.
. 000
5, 813.

5,573.
. 000
5,573.

3, 044.
. 000
3, 044.

CURRENT AMI $ 3,096, 766.92$%  483,015.04 $ 2, 637, 878.

. 950
. 000
. 950

. 000
. 000
. 000

000

. 000
11.

000

000

000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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08:13: 30

AMOUNT

3, 201.

70.

101, 494.

3, 009.

56, 861.

249.

31

.00

62

98

42

.00

92

06

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0395 207-00205  Topsoil 1, 804. 000 0. 000
cY 0. 000 0. 00
11. 11000 0. 000 0. 00
0400 207-00210 St ockpi l e Topsoi | 1, 804. 000 1, 804. 000
cY 0. 000 0. 00
8. 35000 1, 804. 000 15, 063. 40
0405 208-00013 Erosi on Log Type 1 (20 Inch) 165. 000 165. 000
LF 0. 000 0. 00
6. 87000 165. 000 1, 133.55
0410 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0.00
0415 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
10, 004. 50000 2.000 20, 009. 00
0420 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0.00
0425 208-00106  Sweeping (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0430 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0.00
0435 208-00207 Erosi on Control Managenent 11. 000 11. 000
DAY 0. 000 0. 00
214. 00000 11. 000 2,354.00
0440 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
891. 05000 0. 000 0.00
0445 212-00006 Seedi ng (Native) 4.700 0. 000
ACRE 0. 000 0. 00

677.47000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0450 212-00032 Soi | Condi tioning 4.700 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0455 213-00004 Mil ching (Weed Free Straw) 4.700 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0460 213-00061 Mul ch Tacki fier 931. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0465 304-06007  Aggregate Base Course (Class 6) 3, 472. 000 3,472.000
cY 0. 000 0. 00
59. 95000 3,472.000 208, 146. 40
0470 304-07010  Aggregate Base Course (Class 7) (Special) 0. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0475 412-00190 Concrete Pavenent (Patching) 17. 000 0. 000
SY 0. 000 0. 00
69. 34000 0. 000 0. 00
0480 412-01050 Concrete Pavenment (10-1/2 Inch) 11, 183. 000 0. 000
Sy 0. 000 0. 00
69. 59000 0. 000 0. 00
0480 MATERI AL ALLOMNCE Sand 6, 939. 489
SY 0. 000 0. 00
3. 27000 6, 939. 489 22,692.13
0480 MATERI AL ALLOWANCE 57 Rock 3, 923. 000
Sy 0. 000 0. 00
6. 89000 3, 923. 000 27,029. 47
0485 412-02000 Concrete Safety Edge 6, 548. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0490 601-01000 Concrete Class B 1.900 0. 000
cY 0. 000 0. 00

1, 070. 00000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0495 602-00000 Rei nforcing Steel 65. 000 0. 000
LB 0. 000 0. 00
4.28000 0. 000 0. 00
0500 603-01300 30 Inch Reinforced Concrete Pipe 4.000 0. 000
LF 0. 000 0. 00
439. 77000 0. 000 0.00
0505 603-10480 48 Inch Corrugated Steel Pipe 24. 000 0. 000
LF 0. 000 0. 00
166. 99000 0. 000 0. 00
0510 612-00001  Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0.00
0515 612-00002 Del i neator (Type I1I) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0. 00
0520 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0525 614-00012 Sign Panel (Class Il) 35. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0530 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0.00
0535 626-01114  Public Information Managenent (Tier 1V) 40. 000 40. 000
DAY 0. 000 0. 00
68. 48000 40. 000 2,739.20
0540 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0545 627-00013 Paverment Marking Paint (H gh Build) 156. 700 156. 700
GAL 0. 000 0. 00

149. 80000 156. 700 23,473. 66



CONTI D

CAT NO0201

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

627-01011

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

630- 80355

630- 80360

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- W | d Horse

Preforned Plastic Pavenment Marking (Contrast)(Inlaid)

Preformed Thernopl astic Pavenment Marking (Wrd- Synbol)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
642. 000
SF
28. 36000
116. 000
SF
27. 82000
1, 355. 700
HOUR
36. 38000
20. 000
DAY
770. 40000
36. 000
DAY
1, 701. 30000
4. 000
EACH
749. 00000
2.000
EACH
128. 40000
6. 000
EACH
85. 60000
20. 000
EACH
96. 30000
2.000
EACH
5, 082. 50000
158. 000
EACH

26. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

870. 200
0. 000
870. 200

20. 000
0. 000
20. 000

36. 000
0. 000
36. 000

2.000
2.000
4.000

1. 000
1. 000
2.000

3. 000
3. 000
6. 000

10. 000
10. 000
20. 000

1. 000
1. 000
2.000

41. 000
41. 000
82. 000

Page 13

ESTI MATE RUN 10/ 19/ 2021

1, 498

128.

256.

963.

5, 082

1,096

.00

.00

.00

.00

.00

00

50

75

08:13: 30

AMOUNT

31, 657

15, 408

61, 246

2,996

256.

513

1,926

10, 165

2,193

.00

.00

88

00

80

00

80

60

00

00

50



CONTI D

CAT NO0201

0605 630-80363

0610

630- 80367

0615

630- 80380

0620

630- 80430

0915

203- 00050

0920

420- 00132

0930

304- 09000

0940 900- 00006

CAT NO0202

0625 201-00001

0630 202-00037

C22975
22975-BID
NHPPR400- 370

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Roadway- W | d Horse
Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000
EACH
29. 96000
Portable Traffic Speed Mnitor 2.000
EACH
4,076. 70000
Traffic Cone 100. 000
EACH
4.28000
Runble Strip (Portable) 8. 000
EACH
1, 043. 79000
Unsui table Material WId Horse 4, 658. 000
CcY
30. 09000
Ceotextile (Separator) (CL 1) Unsuitable material 10, 631. 000
stabilization
Sy
6. 27000
ABC (Spec) CMO 005 971. 000
CcY
57. 76000
Added Item (Dol lar)/ Price Adjustnent for ABC C ass 6 0. 000
Crushed Concrete
DOL
1. 00000
CAT 0201
Roadway- Rest Area
Clearing and Grubbing 2.700
ACRE
646. 73000
Renoval of End Section 2.000
EACH

155. 33000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
3. 000
6. 000

1. 000
1. 000
2.000

50. 000
50. 000
. 000

2.000
2.000
4.000

4, 658. 000
0. 000

4, 658. 000

10, 631.
0. 000
000

000

10, 631.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 1,798,483.84 %

1.770
0. 000
1.770

0. 000
0. 000
0. 000

Page 14
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89.

4,076

214.

2,087

15, 493

08:13: 30
CUMULATI VE
AMOUNT

88
179. 76

70
8, 153. 40

00
428. 00

58
4,175.16

.00
140, 159. 22

.00
66, 656. 37

.00
0. 00

.00
0. 00
61% 833,643.61

.00
1,144. 71

.00
0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0635 202- 00090 Renoval of Delineator 33. 000 12. 000
EACH 0. 000 0. 00
6. 42000 12. 000 77.04
0640 202-00212 Renpval of Concrete Pavenent (Special) 2, 378.000 2,376. 000
SY 0. 000 0. 00
17. 46000 2, 376. 000 41, 484. 96
0645 202-00250 Renoval of Pavement Marking 12, 488. 000 2,684. 000
SF 0. 000 0.00
0. 54000 2,684.000 1, 449. 36
0650 202-00810 Renoval of Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
85. 60000 3. 000 256. 80
0655 202-04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0.00
839. 95000 0. 000 0. 00
0660 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 218. 000 1, 096. 000
cY 0. 000 0. 00
18. 68000 1, 096. 000 20,473. 28
0665 203-01100 Proof Rolling 3. 000 2.000
HOUR 0. 000 0. 00
83. 02000 2.000 166. 04
0670 206-00100 Structure Backfill (Cdass 1) 16. 000 0. 000
cY 0. 000 0. 00
156. 65000 0. 000 0. 00
0675 207-00205 Topsoi | 1, 031. 000 0. 000
cY 0. 000 0.00
11. 11000 0. 000 0. 00
0680 207-00210 St ockpi l e Topsoi | 1, 031. 000 715. 000
cY 0. 000 0. 00
8. 35000 715. 000 5,970. 25
0685 208-00013 Erosi on Log Type 1 (20 Inch) 280. 000 280. 000
LF 0. 000 0. 00

6. 87000 280. 000 1, 923. 60



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0690 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 140. 00000 0. 000 0. 00
0695 208- 00070 Vehi cl e Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
10, 004. 50000 2.000 20, 009. 00
0700 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0705 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0.00
0710 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0715 208- 00207 Erosi on Control Managenent 10. 000 2.000
DAY 0. 000 0. 00
214.00000 2.000 428. 00
0720 212-00006 Seeding (Native) 1. 900 0. 000
ACRE 0. 000 0. 00
677.47000 0. 000 0. 00
0725 212-00032 Soi | Condi tioning 1.900 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0.00
0730 213-00004 Ml ching (Weed Free Straw) 1.900 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0735 213-00061 Mil ch Tackifier 383. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0.00
0740 304-06007  Aggregate Base Course (Cl ass 6) 2,126. 000 1, 544. 000
cY 0. 000 0. 00

59. 95000 1, 544. 000 92, 562. 80



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22975-BI D ESTI MATE RUN 10/ 19/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0007 08:13: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0745 304-07010  Aggregate Base Course (Class 7) (Special) 0. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0750 412-01050 Concrete Pavenent (10-1/2 Inch) 4, 356. 000 0. 000
SY 0. 000 0. 00
69. 59000 0. 000 0. 00
0755 412-02000 Concrete Safety Edge 2,500. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0760 603-10240 24 Inch Corrugated Steel Pipe 18. 000 0. 000
LF 0. 000 0. 00
125. 41000 0. 000 0. 00
0765 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
760. 77000 0. 000 0. 00
0770 612-00001  Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0775 612-00002 Del i neator (Type I1I) 10. 000 0. 000
EACH 0. 000 0. 00
23. 54000 0. 000 0. 00
0780 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0785 614-00012 Sign Panel (Class Il) 47.000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0790 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0. 00
0795 626-01114 Public Information Managenent (Tier V) 55. 000 25. 000
DAY 0. 000 0. 00

68. 48000 25. 000 1,712.00



CONTI D

PREV QTY/

CAT NO0202

0800

0805

0810

0815

0820

0825

0830

0835

0840

0845

0850

627-00008

627-00013

627-01011

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- Rest Area

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt

(Hi gh Build)

Preforned Plastic Pavenent

Preformed Ther nopl astic Pavenent

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

Marking (Contrast) (Inlaid)

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
137. 900
GAL
165. 85000
85. 000
GAL
149. 80000
713. 000
SF
28. 36000
208. 000
SF
27. 82000
500. 000
HOUR
36. 38000
36. 000
DAY
770. 40000
35. 000
DAY
1, 701. 30000
4. 000
EACH
749. 00000
2. 000
EACH
128. 40000
6. 000
EACH
85. 60000
20. 000
EACH

96. 30000

QrY TH'S PERI OD
QTY TO DATE

72.

65.
. 000
65.

19.

10.
10.
20.

. 000
. 000
. 000

200

. 000
72.

200

. 000
. 000
. 000

. 000
. 000
. 000

500

500

000

. 000
19.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000
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1, 498

128.

256.

963.

.00

.00

.00

.00

.00

.00

.00

00

08:13: 30

AMOUNT

10, 815

2,382

14,637

5,103

2,996

256.

513

1,926

.00

56

.00

.00

89

60

90

00

80

60

00



CONTI D:

CAT NO0202

0855 630-80355

0860

630- 80360

0865

630- 80363

0870

630- 80367

0875

630- 80380

0880

630- 80430

0935 304- 09000

CAT NO0400

0885 620-00001

0890 620-00012

0895 620-00020

C22975
22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- Rest Area

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Mnitor

Traffic Cone

Runble Strip (Portable)

ABC (Spec) CMD 005

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS-

Field Ofice (Cass 1)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 10/ 19/ 2021

ESTI MATE NO. 0007 08: 13: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
2. 000 1. 000
EACH 1. 000 5,082. 50
5, 082. 50000 2.000 10, 165. 00
91. 000 31. 000
EACH 31. 000 829. 25
26. 75000 62. 000 1, 658. 50
15. 000 3. 000
EACH 3. 000 89. 88
29. 96000 6. 000 179. 76
2.000 1. 000
EACH 1. 000 4,076.70
4,076. 70000 2. 000 8, 153. 40
100. 000 50. 000
EACH 50. 000 214.00
4. 28000 100. 000 428.00
8. 000 2.000
EACH 2.000 2,087.58
1, 043. 79000 4.000 4,175. 16
370. 000 0. 000
oy 0. 000 0. 00
57. 76000 0. 000 0. 00
CAT 0202  CURRENT AMT $  813,643.04%  15,226.11$ 251, 050. 01
KI T CARSON
1.000 1. 000
EACH 0. 000 0. 00
16, 322. 85000 1. 000 16, 322. 85
1. 000 1. 000
EACH 0. 000 0. 00
17, 505. 20000 1. 000 17, 505. 20
4.000 2.000
EACH 0. 000 0.00
1, 417. 75000 2. 000 2, 835. 50
CAT 0400  CURRENT AMT $ 39, 499.05$ 0.00$  36,663.55
PRQJECT TOTAL CURRENT AMI §$ 5,748,392.85% 513, 734.76 $ 3, 759, 235. 28



